Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14592-13-000-0

Estimate Number:

0039

Date: 01/11/2017

Page 1 of 8

Pay Period: 12/01/2016
to 12/31/2016

Contract Location: Time Allowed: 1222 Days
2.775 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1222 Days
Percent Time: 100.00
District: 3 Area: 03
Contractor:
REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013
101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/09/2013
MACON GA 31210-1155 Date Work Began: 11/11/2013
Phone: (478)474-9092 Date Time Stopped: 12/12/2016
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/12/2016
Surety Co: LIBERTY MUTUAL INSURANCE COMPANY
Current Contract Amount $15,136,008.28 Counties:
Original Contract Amount $14,264,134.95 Houston Peach
Funds Available $1,807,108.21
Percent Complete 88.06%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322450- $15,136,008.28 $14,264,134.95 $1,807,108.21 88.06% $17,975.91

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14592-13-000-0

Georgia Date: 01/11/2017
Department of Transportation Page 2 of 8
Estimate Summary By Project

Estimate Number: 0039 Pay Period: 12/01/2016
to 12/31/2016

Project Number:

Federal State Project Number:

322450- SR 96 - WIDENING & RCNS

STP00-0155-01(021)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$10,663,120.08 $10,648,739.35 $14,380.73

$2,665,779.99 $2,662,184.81 $3,595.18

$13,328,900.07 $13,310,924.16 $17,975.91

$0.00 $0.00 $0.00

$13,328,900.07 $13,310,924.16 $17,975.91

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$13,328,900.07 $13,310,924.16

Total Payable: $17,975.91



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14592-13-000-0 Estimate Number: 0039

Date: 01/11/2017
Page 3 of 8

Pay Period: 12/01/2016
to 12/31/2016

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1015 207-0203 FOUND BKFILL MATL, TP Il CY 350.000 709.649
60.000 .000
709.649 $.00 $42,578.94
1030 318-3000 AGGR SURF CRS TN 3,000.000 3,408.560
17.700 .000
3,408.560 $.00 $60,331.51
1040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 5,200.000 9,547.390
71.400 .000
9,547.390 $.00 $681,683.65
1050 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 12,090.000 13,087.750
MATL & H LIME 74.000 .000
13,087.750 $.00 $968,493.50
1055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 14,145.000 14,733.700
L & H LIME 65.700 .000
14,733.700 $.00 $968,004.09
1060 413-1000 BITUM TACK COAT GL 13,645.000 18,680.000
3.300 .000
18,680.000 $.00 $61,644.00
1065 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 12,000.000 13,392.667
2.750 .000
13,392.667 $.00 $36,829.83
1070 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 216.000 461.784
28.000 .000
461.784 $.00 $12,929.95
1085 441-0740 CONCRETE MEDIAN, 4 IN SY 14,200.000 16,440.886
29.000 .000
16,440.886 $.00 $476,785.69

COLORED STAMPED CONC



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14592-13-000-0 Estimate Number: 0039

Date: 01/11/2017
Page 4 of 8

Pay Period: 12/01/2016
to 12/31/2016

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1090 441-0748 CONCRETE MEDIAN, 6 IN SY 350.000 364.278
38.000 .000
364.278 $.00 $13,842.56
1100 441-4020 CONC VALLEY GUTTER, 6 IN SY 616.000 850.279
28.000 .000
850.279 $.00 $23,807.81
1115 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 70.000 255.000
10.500 .000
255.000 $.00 $2,677.50
1155 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 10,074.000 9,335.400
33.000 173.000
9,508.400 $5,709.00 $313,777.20
1160 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,151.000 2,627.300
35.000 .000
2,627.300 $.00 $91,955.50
1175 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 459.000 520.900
62.000 .000
520.900 $.00 $32,295.80
1180 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,080.000 1,126.500
18.000 .000
1,126.500 $.00 $20,277.00
1185 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 140.000 158.400
26.000 .000
158.400 $.00 $4,118.40
1245 621-4080 CONCRETE SIDE BARRIER, TYPE 7R LF 1,585.000 1,596.000
74.000 .000
1,596.000 $.00 $118,104.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Contract ID:

B14592-13-000-0 Estimate Number: 0039

Date: 01/11/2017
Page 5 of 8

Pay Period: 12/01/2016
to 12/31/2016

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1280 668-1100 CATCH BASIN, GP 1 EA 105.000 106.500
2100.000 .000
106.500 $.00 $223,650.00
1290 668-2100 DROP INLET, GP 1 EA 34.000 26.000
1550.000 1.000
27.000 $1,550.00 $41,850.00
1300 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 2.000
1540.000 .000
2.000 $.00 $3,080.00
Category Amount: $7,259.00 $4,198,716.93
Category Number: (0020 EROSION CONTROL
2000 163-0232 TEMPORARY GRASSING AC 13.000 28.625
900.000 .000
28.625 $.00 $25,762.50
2015 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE S LF 1,000.000 1,402.400
11.000 .000
1,402.400 $.00 $15,426.40
2075 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 700.000 804.000
1.300 .000
804.000 $.00 $1,045.20
2100 710-9000 PERMANENT SOIL REINFORCING MAT SY 4,460.000 4,660.000
5.000 .000
4,660.000 $.00 $23,300.00
2105 716-2000 EROSION CONTROL MATS, SLOPES SY 23,215.000 25,799.954
1.250 .000
25,799.954 $.00 $32,249.94
Category Amount: $0.00 $97,784.04



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Contract ID:

B14592-13-000-0 Estimate Number: 0039

Date: 01/11/2017

Page 6 of 8

Pay Period:

12/01/2016

to 12/31/2016

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
3010 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 514.000 521.674
14.000 .000
521.674 $.00 $7,303.44
3055 652-5303 SOLID TRAFFIC STRIPE, 6 IN, WHITE LM 4.000 .000
1166.000 4.000
4.000 $4,664.00 $4,664.00
3060 652-6301 SKIP TRAF STRIPE, 6 IN, WHITE GLF 1,600.000 .000
0.150 1,267.000
1,267.000 $190.05 $190.05
3080 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WILF 400.000 81.000
5.250 158.000
239.000 $829.50 $1,254.75
3085 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WH LF 3,200.000 566.000
1.600 1,520.000
2,086.000 $2,432.00 $3,337.60
3095 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YEL LM 6.000 1.091
1800.000 .069
1.160 $124.20 $2,088.00
3115 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 1,385.000 .000
3.200 774111
774111 $2,477.16 $2,477.16
Category Amount: $10,716.91 $21,315.00
Category Number: 0040 SIGNALS/ITS
4005 615-1200 DIRECTIONAL BORE - LF 170.000 180.000
15.000 .000
180.000 $.00 $2,700.00

5IN



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14592-13-000-0 Estimate Number: 0039

Date: 01/11/2017
Page 7 of 8

Pay Period: 12/01/2016
to 12/31/2016

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNALS/ITS
4010 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 20.000 49.000
25.000 .000
49.000 $.00 $1,225.00
4025 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 1,612.000 1,937.000
3.000 .000
1,937.000 $.00 $5,811.00
Category Amount: $0.00 $9,736.00
Category Number: 0060 WATERLINE UTILITY
6010 615-1000 JACK OR BORE PIPE - LF 340.000 400.000
97.000 .000
400.000 $.00 $38,800.00
STEEL, 16 IN DIA, 0.250 IN THK
6025 670-1080 WATER MAIN, 8 IN LF 2,970.000 3,021.000
27.000 .000
3,021.000 $.00 $81,567.00
, CLASS 200, SDR 21, PVC
6030 670-1160 WATER MAIN, 16 IN LF 6,094.000 6,128.000
62.000 .000
6,128.000 $.00 $379,936.00
, CLASS 250, DIP
6045 670-2080 GATE VALVE, 8 IN EA 7.000 8.000
1475.000 .000
8.000 $.00 $11,800.00
6050 670-2160 GATE VALVE, 16 IN EA 5.000 6.000
6423.000 .000
6.000 $.00 $38,538.00
6055 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 Il EA 5.000 6.000
3036.000 .000
6.000 $.00 $18,216.00



Rpt-ID: RCPESPRJ Georgia Date: (01/11/2017
User: krender Department of Transportation Page 8 of 8
Estimate Summary By Project
Contract ID: B14592-13-000-0 Estimate Number: 0039 Pay Period: 12/01/2016
to 12/31/2016
Project Number 322450-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE UTILITY
6065 670-5010 WATER SERVICE LINE, 1 IN LF 1,200.000 1,324.000
5.000 .000
1,324.000 $.00 $6,620.00
6070 670-5020 WATER SERVICE LINE, 2 IN LF 700.000 715.000
3.000 .000
715.000 $.00 $2,145.00
6075 670-7000 STEEL CASING - LF 190.000 280.000
48.000 .000
280.000 $.00 $13,440.00
16 IN
6090 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 15.000 17.000
763.000 .000
17.000 $.00 $12,971.00
Category Amount: $0.00 $604,033.00
Category Number: (0010 ROADWAY
9050 210-0250 UNDERCUT EXCAVATION CcY .000 372.371
7.500 .000
372.371 $.00 $2,792.78
Category Amount: $0.00 $2,792.78

Project Total Amount: $17,975.91

$13,328,900.07



